Change Request (CR) Attribute	Description
CR Identification Number	Number to identify the CR
CR Title	Brief sentence or phrase summarizing the change presented
CR Status	CR status elements:
	■ Open
	<ul> <li>Ready for Change Control Board (CCB) review</li> </ul>
	<ul> <li>Held for future consideration</li> </ul>
	<ul><li>In implementation</li></ul>
	<ul><li>Completed</li></ul>
	<ul><li>Closed</li></ul>
	<ul><li>Canceled/Denied</li></ul>
Vendor	Name of Vendor involved with the CR.
CR Owner	Name of the person responsible for seeing the CR through to
CIX Owner	conclusion
CR Description	A detailed definition of the project change, including:
	<ul><li>Description of the proposed change</li></ul>
	<ul> <li>Justification why proposed change should be implemented</li> </ul>
	Impact if not implementing the change
	Name of the person identifying the request or the meeting
	originating the request
Project Assigned To	Vendor and Project Name
Change Impact	<ul> <li>Document the full impact of the change, including schedule and cost, if applicable</li> </ul>
	Document the configuration items that need to be changed as
	a result
	<ul> <li>Document the impact to other projects and systems in</li> </ul>
	operation
	Note: This information may be provided as an attachment to
Notes (Ulaskatas	the CR and noted as such in the Change Impact attribute
Notes/Updates  Work Estimate (in hours)	To capture notes and/or updates during the life of the CR
	Identify estimated hours by project phase for vendor resources, client resources, and other resource groups that have tasks that should be
	included for project.
	<ul><li>Initiation</li></ul>
	<ul><li>Planning</li></ul>
	<ul><li>Executing</li></ul>
	Monitoring and Controlling
	■ Closing
	<ul><li>Implementation</li></ul>
Implementation Date	Date projected change is expected to be implemented
CR Creation Date	Date CR was originally identified
CR Approval Date	Date CR was approved and ready for project inclusion
CR Close Date	Date CR was closed

CR Identification

Number

CR Title

CR Status

Vendor

CR Owner

CR Owner

CR Description

Project Assigned To

Change Impact

Notes/Updates

Work Estimate (in hours)

Implementation Date

CR Creation Date

CR Approval Date

CR Approval Date

CR Creation Date

CR Approval Date

CR Approval Date

CR Creation Date

CR Approval Date

CR Approval Date

CR Creation Date

CR Approval Date

CR Approval Date

CR Creation Date

CR Approval Date

CR Creation Date

CR Approval Date

CR

Acronyms	
CCB	Change Control Board
CR	Change Request